Advanced Disposal

June 8, 2017

Mr. Edward Nam

Attention: Compliance Tracker (AE-18J)

Air Enforcement and Compliance Assurance Branch
U.S. Environmental Protection Agency, Region 5

77 W. Jackson Boulevard

Chicago, lllinois 60604

RE: Advanced Disposal Services Arbor Hills Landfill, Inc., Northville, Michigan
Quarterly Reporting Requirement — Administrative Consent Order

Dear Mr. Nam,

Advanced Disposal Services Arbor Hills Landfill, Inc. (Arbor Hills) is pleased to provide you with this
Monthly Construction Progress Report, as required by the May 4, 2017 Administrative Consent Order.

This Monthly Compliance Plan Progress Report addresses Section 4 of the Arbor Hills Landfill
Compliance Plan, dated March 23, 2017.

Please contact Mr. David Rettell by phone at (248) 412-0692 or by email at
dave.rettell@advanceddisposal.com, if you have any questions or require additional information.

Sincerely,

ADVANCED DISPOSAL SERVICES ARBOR HILLS LANDFILL, INC.

W

David M. Rettell, P.E.
East Region Landfill Operations Manager

Attachments:
Arbor Hills Landfill Monthly Compliance Plan Progress Report

cc (via email):
Mr. Kenneth Ruffatto, US EPA Region 5
Ms. Diane Kavanaugh Vetort, MDEQ
Mr. Scott Miller, MDEQ
Mr. Jay Warzinski, ADS
Mr. Bob Walls, ADS

10690 W Six Mile Road Northville, MI 48168 Tel (248) 349-7230 Fax (248) 349-7572
AdvancedDisposal.com



Advanced Disposal

Arbor Hills Landfill Monthly Compliance Plan

Progress Report

Date : June 8, 2017

Construction Work Completed

Task Area of Construction Date Completed Cost
Connect 4" forcemain to the new Tank farm south of the
550,000 gallon leachate holding tank railroad tracks 6/5/2017 $150,000
GCCS upgrades and well raising As needed Daily $10,000
Garading and seeding of
unvegetated portoin of the landfill As needed 6/7/2017 $20,000
Construction Work in Progress
Expected Date of
Task Area of Construction Completion Cost
North, west,and south
Phase 1 GCCS Expansion portions of the landfill 8/31/2017 $1,300,000
Decommision the old 330,000 gallon | Tank farm south of the Part of 550,000 gallon
leachate holding tank railroad tracks 6/30/2017 tank project

Progress and Results of Studies

Task Study Performed Date Completed Results
Scentometer readings at
predetermined locations
(landfill perimeter and
Odor Patrol community) Daily Submitted to the MDEQ
Areas of concern
documented by RKA
and will be submitted to
ADS. ADS will address
Scentometer Landfill Scan Entire landfill 5/17 - 5/19, 2017 areas as needed.
Vacuum Analysis Wellfield 6/1/2017 Submitted and complete
Submitted initial report;
updated reports will be
Liquid Level Analysis Wellfield 6/1/2017 submitted as required.






